COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2017

ESTI MATE SUMVARY 15: 40: 48
CONTI D C19185 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 19185- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 279.0 DAYS TI ME ALLOW 280 WORK DAYS
US 85 & SH 392 | NTERSECTI ON PERCENT TI ME: 99. 64 ORI G TI VE ALLOW 280 WORK DAYS
PRQJECT NO. FSA0853- 091
US 85 & SH 392 | NTERSECTI ON
NAVE OF RQAD: 085L
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 27/ 2017 DATE TI ME STARTED 09/13/2016
7353 S. EAGLE STREET DATE LET 07/ 21/ 2016 DATE WORK BEGAN 09/ 13/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED 11/28/2017
DATE CONTRACT EXECUTED 08/ 25/ 2016 DATE ACCEPTED 11/ 28/ 2017
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 09/ 13/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 17, 280, 522. 35 PARTI Cl PATI NG $  15,740,497.93 $ 329, 942. 45
AWARD PRQJECT AMT: $ 14,822, 675. 84 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 09% TOTAL EARNI NGS 15, 740, 497. 93 329, 942. 45
FUNDS AVAI LABLE: $ 1,540, 024.42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 15, 740, 497. 93 329, 942. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE -222,340.14 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 15, 518, 157. 79 329, 942. 45
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 15, 518, 157. 79 329, 942. 45
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 329, 942. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
90, 000. 00000 1.000 90, 000. 00

0010 202- 00000 Renoval of Structures and Cbstructions 2. 000 2. 000
LS 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 199. 000 199. 000
SY 0. 000 0. 00
30. 00000 199. 000 5,970. 00
0020 202- 00035 Renoval of Pipe 588. 000 588. 000
LF 0. 000 0. 00
25. 00000 588. 000 14, 700. 00
0025 202- 00037 Renoval of End Section 28. 000 9. 000
EACH 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0030 202- 00090 *Renoval of Delineator 625. 000 398. 000
EACH 0. 000 0. 00
7.50000 398. 000 2,985. 00
0035 202-00190 Renoval of Concrete Median Cover Materi al 85. 000 85. 000
SY 0. 000 0. 00
17. 00000 85. 000 1, 445. 00
0040 202-00203  Renoval of Curb and Gutter 276. 000 276. 000
LF 0. 000 0. 00
6. 00000 276. 000 1, 656. 00
0045 202-00210 *Rermoval of Concrete Pavenent 10, 011. 000 9, 344. 000
SY 0. 000 0. 00
6. 00000 9, 344. 000 56, 064. 00
0050 202-00215 *Removal of Concrete Pavenent (Pl aning) 539. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0055 202- 00220 *Renoval of Asphalt Mat 13, 545. 210 13, 545. 210
SY 0. 000 0. 00

3. 40000 13, 545. 210 46, 053. 71



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00226 *Renoval of Asphalt Mat (Special) 82, 061. 000 81, 270. 000
SY -10. 000 -28.00
2. 80000 81, 260. 000 227,528. 00
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 111, 638. 000 49, 826. 000
SY 0. 000 0. 00
1. 40000 49, 826. 000 69, 756. 40
0070 202- 00250 Renoval of Pavenent Marking 42,531. 000 41, 626. 000
SF 905. 000 1, 629. 00
1. 80000 42, 531. 000 76, 555. 80
0075 202-00810 *Renoval of G ound Sign 142. 000 101. 000
EACH 22.000 1, 628. 00
74. 00000 123. 000 9,102. 00
0080 202- 00825 Renoval of Flashi ng Beacon 4. 000 4. 000
EACH 0. 000 0. 00
42. 00000 4. 000 168. 00
0085 202-00828 Renoval of Traffic Signal Equipnment 1. 000 1. 000
LS 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0090 202-01000 Renoval of Fence 460. 000 230. 000
LF 0. 000 0. 00
6. 50000 230. 000 1, 495. 00
0095 202- 04002 G ean Cul vert 36. 000 31. 000
EACH 0. 000 0. 00
1, 900. 00000 31. 000 58, 900. 00
0100 203-00010 Uncl assi fied Excavation (Conplete In Place) 10, 938. 000 9, 044. 000
CY 0. 000 0. 00
10. 00000 9, 044. 000 90, 440. 00
0105 203- 00060 Enbanknent Material (Conplete In Place) 13, 548. 000 13, 548. 000
CY 0. 000 0. 00
25. 00000 13, 548. 000 338, 700. 00
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 3, 165. 000 3, 165. 000
CY 0. 000 0. 00
25. 00000 3, 165. 000 79, 125. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00100 Mick Excavation 6, 625. 510 6, 533. 110
CcY 0. 000 0. 00
50. 00000 6, 533. 110 326, 655. 50
0120 203-01510 Backhoe 113. 500 113. 500
HOUR 0. 000 0. 00
160. 00000 113. 500 18, 160. 00
0125 203-01594 Conbi nati on Loader 106. 000 106. 000
HOUR 0. 000 0. 00
110. 00000 106. 000 11, 660. 00
0130 203-01597 Pot hol i ng 89. 000 89. 000
HOUR 0. 000 0. 00
190. 00000 89. 000 16, 910. 00
0135 203-02330 Labor er 77.000 77.000
HOUR 0. 000 0. 00
42. 00000 77.000 3,234.00
0140 206- 00000 Structure Excavation 800. 000 605. 000
CcY 0. 000 0. 00
25. 00000 605. 000 15, 125. 00
0145 206- 00065 Structure Backfill (FlowFill) 65. 000 65. 000
CcY 0. 000 0. 00
180. 00000 65. 000 11, 700. 00
0150 207-00205 Topsoi | 750. 000 750. 000
CY 0. 000 0. 00
9. 00000 750. 000 6, 750. 00
0155 208-00002  Erosion Log Type 1 (12 Inch) 3, 853. 000 3, 853. 000
LF 0. 000 0. 00
4. 20000 3, 853. 000 16, 182. 60
0160 208-00035  Aggregate Bag 190. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0165 208-00045 Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00

530. 00000 6. 000 3, 180. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 5. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 103. 500 103. 500
HOUR 0. 000 0. 00
38. 00000 103. 500 3,933.00
0180 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 97. 000 97. 000
HOUR 0. 000 0. 00
110. 00000 97. 000 10, 670. 00
0185 208-00106 Sweepi ng (Sedi nent Renoval ) 56. 000 42.500
HOUR 0. 000 0. 00
210. 00000 42. 500 8, 925. 00
0190 208-00107 Renoval of Trash 50. 000 50. 000
HOUR 0. 000 0. 00
60. 00000 50. 000 3, 000. 00
0195 208-00207 Erosi on Control Managenent 280. 000 79. 000
DAY 2.000 70. 00
35. 00000 81. 000 2,835.00
0200 210- 00056 Reset Wility Secondary Service Pedestal 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0205 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 5. 000 1, 600. 00
320. 00000 5. 000 1, 600. 00
0210 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0215 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0220 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00006 *Seedi ng (Native) 20. 500 15. 110
ACRE 0. 000 0. 00
340. 00000 15. 110 5,137. 40
0230 212-00032 *Soi | Condi tioning 20. 500 15. 110
ACRE 0. 000 0. 00
490. 00000 15. 110 7,403. 90
0235 213-00002 *Mil ching (Weed Free Hay) 20. 500 14. 310
ACRE 0. 800 320. 00
400. 00000 15. 110 6, 044. 00
0240 213-00012 *Spray-on Ml ch Bl anket 0.120 0. 040
ACRE 0. 000 0. 00
12, 000. 00000 0. 040 480. 00
0245 213-00061 *Mul ch Tacki fier 4, 100. 000 3, 100. 000
LB 0. 000 0. 00
2.10000 3, 100. 000 6, 510. 00
0250 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 072. 000 1,072. 000
SY 0. 000 0. 00
2.10000 1, 072. 000 2,251.20
0255 240- 00000 Wldlife Biologist 8. 000 5.500
HOUR 0. 000 0. 00
120. 00000 5.500 660. 00
0260 304- 06000 Aggregate Base Course (Cl ass 6) 45, 897. 720 45, 883. 750
TON 13.970 335. 28
24.00000 45, 897. 720 1, 101, 545. 28
0261 900- 00006 Added Item (Dollar)/ Price Reduction for Gadation 0. 000 -1,166. 190
DOL 0. 000 0. 00
0. 00000 -1,166. 190 0. 00
0265 304-09014 Aggr egat e Base Course (Special) 10, 704. 000 8,304. 420
TON 0. 000 0. 00
23. 00000 8, 304. 420 191, 001. 66
0270 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 634. 000 258. 850
TON 30. 640 4,902. 40
160. 00000 289. 490 46, 318. 40



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0275 403-33751  Hot Mx Asphalt (Gading S) (75) (PG 64-28) 49, 249. 840 49, 249. 840
TON 0. 000 0. 00
70. 00000 49, 249. 840 3, 447, 488. 80
0280 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 23, 959. 380 23, 882.870
TON 0. 000 0. 00
73. 00000 23, 882.870 1,743, 449.51
0285 412-01100 Concrete Pavenent (11 Inch) 21, 228. 000 20, 963. 000
SY 0. 000 0. 00
71. 00000 20, 963. 000 1, 488, 373. 00
0290 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 742.000 742.000
SY 0. 000 0. 00
130. 00000 742.000 96, 460. 00
0295 412-18050  *Rubbilization of Concrete Pavenent 112, 799. 000 104, 747. 000
SY 0. 000 0. 00
1. 50000 104, 747. 000 157, 120. 50
0300 420-00112 Ceotextile (Drainage) (COass 1) 93. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 503-00036 Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
280. 00000 19. 000 5, 320. 00
0310 503-00048 Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
440. 00000 21. 000 9, 240. 00
0315 503-00054 Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
510. 00000 42.000 21, 420. 00
0320 506-00209 Riprap (9 Inch) 47. 530 47.530
CcY 0. 000 0. 00
320. 00000 47.530 15, 209. 60
0325 506-00409 Soil Riprap (9 Inch) 19. 500 19. 500
CcY 0. 000 0. 00
110. 00000 19. 500 2,145.00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19185- BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 506-00412 Soil Riprap (12 Inch) 29. 000 29. 000
CY 0. 000 0. 00
110. 00000 29. 000 3,190. 00
0331 506-01020 Geogrid Reinforce Used to Repair Unstable Areas 8, 022. 000 7,465.210
SY -72.330 -264.00
3. 65000 7,392. 880 26,984.01
0335 507-00100 Concrete Slope and Ditch Paving (Reinforced) 37.800 37.800
CY 0. 000 0. 00
1, 100. 00000 37.800 41, 580. 00
0340 601-03050 Concrete Cass D (Vall) 72. 250 70. 900
cY 1. 350 1, 485. 00
1, 100. 00000 72.250 79, 475. 00
0341 900- 00006 Added Item (Dollar)/ Price Reduction for Low 0. 000 -1, 320. 000
Conpr essi ve Strength
DOL 0. 000 0. 00
0. 00000 -1, 320. 000 0. 00
0345 602- 00000 *Rei nforcing Steel 7,631. 000 7,631. 000
LB 0. 000 0. 00
0. 90000 7,631. 000 6, 867. 90
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00
650. 00000 16. 000 10, 400. 00
0355 603- 05024 24 I nch Reinforced Concrete End Section 6. 000 2. 000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0360 603- 05036 36 Inch Reinforced Concrete End Section 2.000 2. 000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0365 603-10180 18 I nch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0366 603-07180 18 In RCP (Jacked) Pipe Installed by Boring 108. 000 108. 000
LF 0. 000 0. 00
665. 01000 108. 000 71,821.08



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19185- BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 603-10240 24 Inch Corrugated Steel Pipe 32. 000 13. 000
LF 0. 000 0. 00
500. 00000 13. 000 6, 500. 00
0375 603-10300 30 Inch Corrugated Steel Pipe 6. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0380 603-30018 18 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0385 603-30024 24 Inch Steel End Section 16. 000 10. 000
EACH 0. 000 0. 00
850. 00000 10. 000 8, 500. 00
0390 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0395 603- 71404 14x4 Foot Concrete Box Cul vert (Precast) 101. 000 101. 000
LF 0. 000 0. 00
1, 350. 00000 101. 000 136, 350. 00
0400 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0405 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0410 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0415 605-82100 Pi pe Edge Drain 47, 229. 000 41, 803. 000
LF 0. 000 0. 00
15. 75000 41, 803. 000 658, 397. 25
0420 605-84000 Subsurface Drain Qutlet 1, 600. 000 1, 351. 000
LF 0. 000 0. 00
25. 00000 1, 351. 000 33, 775. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO. 0014 15: 40: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0425 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 2,038. 500 2,038. 500
LF 0. 000 0. 00
28. 00000 2,038. 500 57,078. 00
0425 MATERI AL ALLOMNCE Quardrail Ty(6-3) MSSI Est #5 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0430 606- 00740 Quardrail Type 7 (Style CE) 246. 000 246. 000
LF 0. 000 0. 00
125. 00000 246. 000 30, 750. 00
0435 606- 01340 End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
820. 00000 3. 000 2, 460. 00
0435 MATERI AL ALLOMANCE End Anchor 3D Est #5 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0440 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0440 MATERI AL ALLOWANCE Transition Type 3G Est #5 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0445 606- 01380 Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2. 000 2, 400. 00
0445 MATERI AL ALLOWANCE Transition Type 3H Est #5 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0450 606-02003 End Anchorage (Nonfl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2, 700. 00000 5. 000 13, 500. 00
0450 MATERI AL ALLOMNCE end anchor Non-Fl ared Est #5 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 607-00005 End Post 2.000 0. 000
EACH 2.000 660. 00
330. 00000 2.000 660. 00
0460 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0465 607- 01000 Fence Barbed Wre with Metal Posts 273.000 0. 000
LF 255. 000 867. 00
3. 40000 255. 000 867. 00
0470 607-11525 Fence (Plastic) 2, 000. 000 738. 000
LF 0. 000 0. 00
4. 60000 738. 000 3, 394. 80
0475 609-21011 Curb and CGutter Type 2 (Section I-M 65. 000 50. 000
LF 0. 000 0. 00
22.00000 50. 000 1, 100. 00
0480 610- 00030 Medi an Cover Material (Concrete) 206. 000 85. 200
SF 0. 000 0. 00
12. 00000 85. 200 1,022. 40
0485 612-00037 *Del i neator (Flexible) (Flat Munted) 20. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0490 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 306. 000 238. 000
EACH 0. 000 0. 00
110. 00000 238. 000 26, 180. 00
0495 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 183. 000 180. 000
EACH 0. 000 0. 00
110. 00000 180. 000 19, 800. 00
0500 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 101. 000 101. 000
EACH 0. 000 0. 00
110. 00000 101. 000 11, 110. 00
0505 613-00206 2 Inch Eectrical Conduit (Bored) 1, 320. 000 1, 320. 000
LF 0. 000 0. 00

14. 00000 1, 320. 000 18, 480. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19185- BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 613-00306 3 Inch Eectrical Conduit (Bored) 1, 666. 000 782.000
LF 0. 000 0. 00
17. 00000 782. 000 13, 294. 00
0515 613-01200 2 Inch Electrical Conduit (Plastic) 1, 300. 000 606. 000
LF 0. 000 0. 00
10. 00000 606. 000 6, 060. 00
0520 613-01300 3 Inch Electrical Conduit (Plastic) 480. 000 360. 000
LF 0. 000 0. 00
12. 00000 360. 000 4,320. 00
0525 613-07003 Type Three Pull Box 12. 000 11. 000
EACH 0. 000 0. 00
680. 00000 11. 000 7,480. 00
0530 613-07004 Type Four Pull Box 5. 000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0535 613-07005 Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0540 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0545 613- 13000 Lum naire (LED) 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0550 614-00011 *Sign Panel (Qass I) 396. 500 0. 000
SF 380. 000 6, 080. 00
16. 00000 380. 000 6, 080. 00
0555 614-00012 *Sign Panel (Cass I1) 1, 383. 000 0. 000
SF 1, 277. 000 24, 263. 00
19. 00000 1,277.000 24, 263. 00
0560 614-01512 *Steel Sign Support (2-1nch Round) (Post) 687. 000 0. 000
LF 191. 000 3, 056. 00
16. 00000 191. 000 3, 056. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 76. 000 0. 000
EACH 16. 000 1, 760. 00
110. 00000 16. 000 1, 760. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 215. 000 0. 000
LF 1, 132. 000 23,772.00
21. 00000 1, 132. 000 23,772.00
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 110. 000 0. 000
EACH 80. 000 25, 600. 00
320. 00000 80. 000 25, 600. 00
0580 614-70336 Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
670. 00000 10. 000 6, 700. 00
0585 614- 70560 Traffic Signal Face (12-12-12-12-12) 12. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0590 614-72740 Bl ank Qut Si gn(LED)(Single Faced) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0595 614- 72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0600 614-72886 I ntersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
9, 400. 00000 4.000 37, 600. 00
0600 MATERI AL ALLOWANCE Tr af fi c Equi prent 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0605 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 4. 000 4.000
(Non- I nvasi ve)
EACH 0. 000 0. 00
490. 00000 4.000 1, 960. 00
0610 614-80000 Fl ashi ng Beacon 4. 000 4.000
EACH 0. 000 0. 00

3, 200. 00000 4.000 12, 800. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO. 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0615 614-80391 Runbl e Strip (Ginding)(Asphalt) 29, 202. 000 15, 669. 000
0. 000 0.00
0. 30000 15, 669. 000 4,700.70
0620 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
12, 700. 00000 1.000 12,700. 00
0620 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0625 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
20, 100. 00000 1.000 20, 100. 00
0625 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
20, 099. 00000 0. 000 0. 00
0630 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
24, 000. 00000 2. 000 48, 000. 00
0630 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
23, 976. 00000 0. 000 0. 00
0635 614-85001 I npact Attenuat or 1. 000 1.000
EACH 0. 000 0.00
24, 200. 00000 1.000 24, 200. 00
0635 MATERI AL ALLOMANCE | npact At tenuat or 0. 000
EACH 0. 000 0.00
17, 815. 00000 0. 000 0. 00
0640 614-86246 Control I er (Type 170E-HC11) 1. 000 1.000
EACH 0. 000 0.00
2, 100. 00000 1.000 2,100. 00
0645 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1.000 13, 000. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 621-00450 *Det our Pavenent 4,887.000 3, 792. 000
SY 0. 000 0. 00
49. 00000 3, 792. 000 185, 808. 00
0655 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 169. 000 169. 000
LF 0. 000 0. 00
90. 00000 169. 000 15, 210. 00
0660 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
150. 00000 181. 000 27, 150. 00
0665 624- 27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 365. 000 365. 000
LF 0. 000 0. 00
130. 00000 365. 000 47, 450. 00
0670 624-47031 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 338. 000 338. 000
( Conpl
LF 0. 000 0. 00
120. 00000 338. 000 40, 560. 00
0675 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0680 626- 00000 *Mobi |'i zati on 1. 000 0.998
LS 0. 000 0. 00
1, 350, 000. 00000 0.998 1, 347, 300. 00
0685 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0690 627-00005 Epoxy Pavenent Mar ki ng 379. 000 361. 000
GAL 10. 000 900. 00
90. 00000 371. 000 33, 390. 00
0695 627-00011 Pavenent Marking Paint (Waterborne) 1, 733. 000 1, 014. 200
GAL 0. 000 0. 00
43. 00000 1, 014. 200 43, 610. 60
0700 627-01001 Preforned Plastic Pavenent Marking (Type I) 9, 851. 000 7, 490. 000
SF 1, 448. 000 17,376. 00
12. 00000 8, 938. 000 107, 256. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0705 627-02001 Preforned Plastic Pavenent Marking (Type II) 5, 564. 000 4, 747.000
SF 785. 000 10, 990. 00
14. 00000 5, 532. 000 77,448. 00
0710 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd-Synbol ) 1, 099. 000 542. 000
SF 557. 000 7,241.00
13. 00000 1, 099. 000 14, 287.00
0715 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 692. 000 290. 000
Li ne
) SF 391. 000 3,910. 00
10. 00000 681. 000 6, 810. 00
0720 630-00000  *Fl aggi ng 5, 561. 500 5, 502. 500
HOUR 59. 000 1, 475. 00
25. 00000 5, 561. 500 139, 037. 50
0725 630- 00007 *Traffic Control Inspection 151. 000 134. 000
DAY 17. 000 2,040. 00
120. 00000 151. 000 18, 120. 00
0730 630- 00012 *Traffic Control Management 280. 000 243. 000
DAY 11. 000 9, 900. 00
900. 00000 254. 000 228, 600. 00
0735 630-00015 *Uni formed Traffic Control Coordination 80. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0740 630-80336 *Barricade (Type 3 MB) (Tenporary) 18. 000 16. 200
EACH 0. 000 0. 00
190. 00000 16. 200 3,078. 00
0745 630- 80338 *Barricade (Type 3 M D) (Tenporary) 5. 000 4. 500
EACH 0. 000 0. 00
310. 00000 4.500 1, 395. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 132. 000 108. 000
EACH 0. 000 0. 00
78. 00000 108. 000 8, 424.00
0755 630-80342  *Construction Traffic Sign (Panel Size B) 246. 000 221. 400
EACH 0. 000 0. 00
100. 00000 221. 400 22,140. 00
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PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0760 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0765 630-80344 *Construction Traffic Sign (Special) 108. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0770 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
7, 800. 00000 5. 400 42, 120. 00
0775 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
2,100. 00000 1. 800 3, 780. 00
0780 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
2,100. 00000 1. 800 3, 780. 00
0785 630-80360  *Drum Channel i zi ng Device 250. 000 52.200
EACH 0. 000 0. 00
48. 00000 52. 200 2,505. 60
0790 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 0. 000 0. 00
210. 00000 10. 800 2,268. 00
0795 630-80370 Concrete Barrier (Tenporary) 7, 280. 000 885. 600
LF 0. 000 0. 00
26. 00000 885. 600 23, 025. 60
0800 630-80380 *Traffic Cone 325. 000 292.500
EACH 0. 000 0. 00
15. 00000 292.500 4,387.50
0805 630-80384 *Tubul ar Mar ker 915. 000 667. 800
EACH 0. 000 0. 00
36. 00000 667. 800 24, 040. 80
0810 630-85010 *| npact Attenuator (Tenporary) 3. 000 1.800
EACH 0. 000 0. 00
8, 000. 00000 1. 800 14, 400. 00
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PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0815 630-85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
100, 000. 00000 0. 900 90, 000. 00
0820 630-86800 Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 500 31, 500. 00
63, 000. 00000 1. 000 63, 000. 00
0825 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0830 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 3, 045. 000 1, 520. 000
FA 0. 000 0. 00
1. 00000 1, 520. 000 1, 520. 00
0840 700-70012 F/ A Asphalt Pavenent |ncentive 300, 000. 000 232, 150. 400
FA 0. 000 0. 00
1. 00000 232, 150. 400 232, 150. 40
0845 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
FA 43, 261. 600 43, 261. 60
1. 00000 43, 261. 600 43, 261. 60
0850 700-70016 F/ A Fuel Cost Adjustnent 75, 000. 000 23, 280. 660
FA 7,197.270 7,197.27
1. 00000 30, 477. 930 30, 477. 93
0855 700- 70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 143,991. 010
FA 0. 000 0. 00
1. 00000 143, 991. 010 143,991. 01
0860 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 94, 399. 900 94, 399. 90
1. 00000 94, 399. 900 94, 399. 90
0865 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 1, 251. 000
HOUR 0. 000 0. 00
1. 00000 1, 251. 000 1, 251. 00
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PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 700-70042 F/ A Railroad Fl aggi ng 15, 000. 000 7,423.750
F A 0. 000 0. 00
1. 00000 7,423.750 7,423.75
0875 700- 70082 F/A Furnish & Install Electrical Service 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700- 70594 F/ A DRB Standing Committee 30, 000. 000 4,062. 500
F A 0. 000 0. 00
1. 00000 4,062. 500 4, 062. 50
CAT 0200 CURRENT AMI  $ 16, 528, 770.56 $ 327, 926. 45 $15, 024, 750. 09
CAT NOO300 G 18-CA
0890 202-00240 *Renoval of Asphalt Mat (Pl aning) 242.900 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0895 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 147. 300 147. 000
SY 0. 000 0. 00
50. 00000 147. 000 7, 350. 00
0900 202-00425 Renoval of Bridge Railing 57. 000 57. 000
LF 0. 000 0. 00
36. 00000 57. 000 2,052. 00
0905 202- 00453 Renoval of Portions of Present Structure (O ass 2) 23.140 23.140
SY 0. 000 0. 00
430. 00000 23. 140 9, 950. 20
0910 202- 00460 Renoval of Portions of Present Structure (O ass 3) 3. 200 0. 000
SY 0. 000 0. 00
870. 00000 0. 000 0. 00
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
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PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 C 18-CA
0920 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 76.510 76.510
TON 0. 000 0. 00
73. 00000 76.510 5, 585. 23
0925 515-00120 Wat er proof i ng (Menbr ane) 391. 900 148. 000
Sy 0. 000 0. 00
37. 00000 148. 000 5, 476. 00
0930 518-03000 Sawi ng and Seal i ng Bridge Joint 177.800 177.800
LF 0. 000 0. 00
18. 00000 177. 800 3, 200. 40
0935 601- 06100 Concrete (Patching) 2. 400 1.930
(e 0. 000 0. 00
2, 700. 00000 1.930 5,211. 00
0940 601-51005 Gl vani ¢ Anodes 121. 000 121. 000
EACH 0. 000 0. 00
37. 00000 121. 000 4, 477.00
0945 602- 00000 *Rei nforcing Steel 21, 324. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0950 606- 11010 *Bridge Rail Type 10R 64. 000 64. 000
LF 0. 000 0. 00
260. 00000 64. 000 16, 640. 00
CAT 0300 CURRENT AMI  $ 97,565.79 $ 0.00$ 64, 941. 83
CAT NO0301 G 18-L
0955 202- 00400 *Renmoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0960 206- 00000 Structure Excavation 800. 000 800. 000
(& 0. 000 0. 00
25. 00000 800. 000 20, 000. 00
0965 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
(% 0. 000 0. 00
180. 00000 0. 000 0. 00
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PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO301 G 18-L
0970 206- 00100 Structure Backfill (dass 1) 820. 000 820. 000
CY 0. 000 0. 00
50. 00000 820. 000 41, 000. 00
0975 206- 00200 Structure Backfill (dass 2) 20. 000 20. 000
CY 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0980 206- 00360 Mechani cal Rei nforcenent of Soil 820. 000 820. 000
CY 0. 000 0. 00
23. 00000 820. 000 18, 860. 00
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0990 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0995 502- 00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
1000 502-11253 Steel Piling (HP 12x53) 955. 000 907. 000
LF 48. 000 2,016. 00
42. 00000 955. 000 40, 110. 00
1005 518- 00000 Bri dge Conpression Joint Seal er 158. 000 158. 000
LF 0. 000 0. 00
66. 00000 158. 000 10, 428. 00
1010 601-03040 Concrete Cass D (Bridge) 148. 040 148. 040
CY 0. 000 0. 00
800. 00000 148. 040 118, 432. 00
1015 601-05001 Concrete Cass H (Bridge) 78. 200 78. 200
CY 0. 000 0. 00
1, 000. 00000 78. 200 78, 200. 00
1020 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 324. 000 21, 324. 000
LB 0. 000 0. 00
1. 00000 21, 324. 000 21, 324. 00
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PCN: 19185-BI D ESTI MATE RUN 11/ 30/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0014 15: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 G 18-L
1025 606-10700 *Bridge Rail Type 7 109. 000 108. 500
LF 0. 000 0. 00
160. 00000 108. 500 17, 360. 00
1030 618- 06036 Prestressed Concrete Slab (Depth Geater Than 13 2,522. 000 2,522. 000
I nches)
SF 0. 000 0. 00
46. 00000 2,522.000 116, 012. 00
CAT 0301 CURRENT AMI $ 577, 686.00 $ 2,016.00 % 575, 806. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1035 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1040 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1045 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 76, 500. 00 $ 0.00% 75, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 17,280, 522.35 $

329, 942. 45 $15, 740, 497. 92



